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Abstract 
We briefly describe some of the challenges to the Stardust mission, curation and 
sample preliminary analysis, from the perspective of the Curation Office at the Johnson 
Space Center.  Our goal is to inform persons planning future sample returns, so that they 
may learn from both our successes and challenges (and avoid some of our mistakes).  The 
Curation office played a role in the mission from its inception, most critically assisting in the 
design and implementation of the spacecraft contamination control plan, and in planning and 
documenting the recovery of the spacecraft reentry capsule in Utah.  A unique class 100 
cleanroom was built to maintain the returned comet and interstellar samples in clean comfort, 
and to permit dissection and allocation of samples for analysis. 
Introduction 
With the exception of a few dust-collecting satellites like the Long-Duration Exposure 
Facility (See et al., 1990; Zolensky and Kinard, 1993), the Stardust mission was the first 
sample return mission mounted by NASA in almost thirty years, during which time 
practically everyone involved in the planning of the previous (Apollo) missions had passed 
on to a more relaxed lifestyle.  Thus the mission was briefly hampered by inexperienced 
scientists and engineers who all had to relearn the skills involved in sample return.  We 
faced many challenges in designing procedures for sample collection, curation, handling and 
preliminary sample examination.  Many papers have touched on the initial results of the 
Stardust Mission, but in this paper we briefly describe some of the challenges to the mission, 
curation and data return itself.  Our goal is to inform persons planning future sample returns, 
so that they may learn from both our successes and challenges, and avoid some of our 
mistakes, or perhaps repeat our mistakes in more original ways. 
 
Mission Planning and Implementation 
 
Communication Between Scientists and Engineers 
The science team had to reinvent many processes, all the while skirmishing with 
mission engineers whose brains were wired very differently from those of scientists.  For 
many of us this was our first involvement in a major spacecraft mission from the ground up, 
and there was a large learning curve to travel.  It took quite some time for these mission 
scientists to learn how to communicate with the mission engineers, and during this learning 
period we made some misjudgements, which may have promoted the early retirement of at 
least one of the spacecraft designers (in the opinion of the first author).  At early planning 
meetings scientists would sometimes briefly promote new and “trivially simple” spacecraft 
capabilities, that we would learn at the next meeting that spacecraft designers had taken as 
new hard requirements, with appropriate changes to the design of the spacecraft and 
debilitating effects on the mission schedule or budget.  As the mission design progressed the 
engineers began to refer to these “minor” changes as “mission creep” or even more 
pejoratively as “science creep”.  At other times the spacecraft designers would appear to be 
promising spacecraft capabilities that later proved illusory; this was always the result of 
miscommunication, never ill-intentions or misdirection.  The absolutely critical lesson here 
is for mission scientists to quickly learn how to speak clearly to engineers (and to understand 
when they speak back) which will be a difficult, though ultimately rewarding skill to master.  
Perhaps planetary scientists should be able to take engineering courses in graduate school in 
lieu of the foreign language requirement. 
 
Spacecraft Contamination Control 
The first author of this paper was given the task of co-writing the Contamination 
Control Plan for the mission (Zolensky and Girard, 1997).  The mission designers faced a 
similar (though considerably lesser) learning challenge.  In previous missions, where no 
sample was being returned to Earth, witness surfaces exposed during spacecraft hardware 
manufacture, cleaning, integration and testing were examined and then discarded.  For a 
sample return mission it was crucial to preserve all of these surfaces, and indeed to expose 
many more than was the norm.  The crucial individual here was the contamination control 
lead for the spacecraft construction contractor.   We were fortunate in that ours (Tim Girard, 
Lockheed Martin Aeronautics) was very skilled and diligent, though, like many other talented 
individuals on the project, working several missions simultaneously.  Accordingly, it was 
essential for the science team to take a very active role in the design and implementation of 
contamination control requirements.   
One big problem we faced, and never adequately solved, was in making the aerogel 
(Figure 1) (the heart of the mission) as clean and contamination free as possible.  While a 
bake-out of the aerogel successfully removed a considerable amount of the organic 
contaminants, much remained.  In addition, there are considerable inorganic contaminants in 
the aerogel, which we still do not completely understand.  We should have focused more 
effort on making the aerogel as clean as possible, and then understanding the nature and 
levels of contamination better.  We can and will recover from these problems because we 
carefully archived all preflight contamination witness surfaces, spare pieces of all pertinent 
spacecraft hardware, and many flight-quality unflown aerogel samples.  However, a better 
understanding of the level and nature of indigenous contamination in the capture media 
would have simplified preliminary sample examination.  For example early reports of small 
carbonate grains in the aerogel were fraught by ambiguity – could these be contaminants in 
the aerogel?  It was critical to settle this matter, for many reasons.  This issue is discussed 
below.  
One major blunder we made was to fly too few flight witness surfaces.  Flight 
witness surfaces are the primary way to learn what goop is being provided to the capture 
media from the spacecraft itself, principally organics outgassing from spacecraft lubricants.  
Of course we took the precaution of only opening the collection mechanism after several 
months of flight, to minimize contamination from spacecraft outgassing, but even the 
smallest amount of such contamination has to be properly accounted for.  However, we flew 
a single piece of cometary aerogel, and one disk each of polished aluminum and sapphire as 
witnesses to the contamination during flight from spacecraft outgassing and activities.  This 
single point failure mode came back to bite us after Earth return when a lab worker 
accidentally pushed a screwdriver into the sole aerogel flight witness sample in the course of 
removing it from the sample return capsule.  Fortunately it was a very clean screwdriver, 
and damage was limited to one quarter of the cell.  Nevertheless this incident underscores 
the possibilities for single point failures when only one of anything is used for such a critical 
purpose.  Admittedly, we never believed that contamination of the aerogel induced during 
manufacture would significantly compromise the data return.  In particular return of 
cometary organics was never a major mission goal, because of the expected heating of 
particles during capture in aerogel at 6.2 km/sec.  However, we have subsequently learned 
that the mineralogy of the comet coma particles is far more varied than anyone had guessed 
prior to the mission (Zolensky et al., 2006; Leroux et al, submitted a, b; Mikouchi et al., 
2007; Wirick et al. 2007; Chi et al., 2007; Thomas et al., 2007; see also other papers in this 
volume), and so the boundary between indigenous cometary inorganic compounds and 
inorganic contamination in the aerogel is in some critical respects uncertain (and therefore the 
subject of considerable current research).  For example, we see rare Ca-carbonates in at least 
three particle tracks so far (Wirick, et al., 2007; Leroux et al., submitted b; Mikouchi et al., 
2007).  Is this carbonate of cometary origin, or merely a trace manufacture contaminant, or 
possibly have been formed by heating, during capture of a cometary particle, of bystander 
contaminant grains in the aerogel?  There appear to be truly cometary Fe-Mg carbonates in 
captured particles (Mikouchi et al., 2007), but which, if any, of the Ca-carbonates are 
cometary?  When we better understand the contamination situation of the aerogel we will be 
able to solve this and similar problems.   
Stardust fortuitously returned relatively unaltered organics in at least some tracks 
(Sandford et al., 2006; Cody et al., 2007), and so learning the nature and extent of organic 
contamination has taken on even greater importance than we had anticipated.  Some of the 
organic materials are so unlike the known organic contaminants in the aerogel that their 
recognition is straightforward.  But in other cases we simply do not yet know.  The lesson 
here is to prepare for the mission to be more successful than you planned, and for nature to be 
more complicated than you imagined. 
 
Stardust Curation Facility Planning and Construction 
In the years prior to sample recovery, the Stardust Curation team at NASA’s Johnson 
Space Center (JSC) constructed a receiving and curation laboratory.  Before sample receipt, 
the steps required to build these laboratories included (1) developing design requirements 
based on needs from the scientific community, (2) designing the laboratories, (3) overseeing 
construction and equipment installation, (4) cleaning and certifying, (5) passing an 
Operational Readiness Review (ORR), and (6) learning how to use the lab and its special 
facilities.  We benefited from the recent experience of constructing a curation facility for the 
Genesis Mission; although Stardust actually launched before Genesis, that latter mission was 
slated to return earlier.  
The Stardust Science Team required a Class 100 (ISO Class 5) cleanroom for 
preliminary examination and long-term curation of the returned samples as well as two Class 
10,000 (ISO Class 7) modular cleanrooms for initial sample receipt (one at the recovery site 
in Utah and one at JSC).  In 2003 (three years before sample return), an architecture and 
engineering firm designed the curation laboratory utilizing three existing rooms within 
Building 31 at JSC.  In 2003 (three years before sample return), an architecture and 
engineering firm designed this laboratory utilizing three existing rooms within Building 31 at 
JSC.  The design included retrofitting an existing air handling system by re-routing 
ductwork and adding filtration and demolishing the existing three rooms to create one large 
room that would be acceptable to receive the new Class 100 modular cleanroom.  The final 
design was completed and approved by the Stardust Science Team later that year.  After the 
successful rendezvous with Comet Wild 2 in January, 2004, JSC awarded the contract for 
laboratory construction (this timing was not deliberate, believe it or not).  The cleanroom 
was certified and accepted in the summer of 2004, and outfitting of the lab with required 
equipment to support preliminary examination began.  By January 2005 (one year prior to 
sample return), the lab was complete.  This allowed the JSC Curation team one year to train 
personnel, create and practice preliminary examination techniques, and write and refine their 
many procedures.   
The database for the returned samples was very difficult to design and implement.  
The principal problem was to both (1) adequately name and track aerogel cells which were 
dissected to yield tracks, which were in turn dissected to yield grains, which were themselves 
dissected into many forms of slices, fragments, etc., and (2) use a sample numbering system 
which scientists would actually use.  We were not totally successful in this measure, 
resulting in early confusion regarding some samples, and even today we are not happy with 
the result. Adding to the problems was the fact that our single database manager resigned (to 
take a better and less stressful position) in the midst of sample PET.  We urge future 
missions to spend considerable time thinking through all of the possible sub-sampling and 
analytical activities before settling on a database design. 
The Stardust spacecraft was initially received in a Class 10,000 (ISO Class 7) modular 
cleanroom located in a facility close to the Utah Test and Training Range (UTTR) landing site 
(Figure 2).  The science canister was removed and secured in a clean transport container in 
this facility.  After transport to JSC, the science canister entered another Class 10,000 
cleanroom that served as the initial receiving facility in Houston.  Following another 
cleaning step, the final stop was the Class 100 Stardust Curation Facility.  Requirements for 
each of these facilities were derived from the science community and Mission team.  The 
Curation Facility required the most careful planning because it would serve to preserve and 
protect these samples for generations to come. 
The Stardust Curation team is composed of scientists and engineers who are a part of 
NASA’s Astromaterials Curation Office at JSC.  This group is familiar with extraterrestrial 
samples and appreciates the levels of cleanliness and security required to preserve and protect 
such a precious resource.  However, each astromaterial sample collection presents specific 
and unique challenges with respect to their curation.  Unlike lunar rocks, for example, the 
Stardust samples are quite small.  Thousands of cometary dust grains less than 100 µm in 
size were embedded in the collector media, silica aerogel cells, after the comet fly-by (Figure 
1).  Fortunately, we have 25 years of experience collecting, curating and handling 
interplanetary dust particles collected in Earth’s stratosphere (Warren and Zolensky, 1994). 
The silica aerogel collector media is another reason why the lab design requirements 
are so unique.  Silica aerogel is extremely porous and acts like a very light sponge.  It 
works extremely well to capture fast moving particles in space with minimal damage upon 
impact; however, because of its sponge-like quality, when exposed to liquid water, it becomes 
a much heavier solid and is opaque.  When immersed in water, silica aerogel absorbs its 
volume in water, taking on the physical and optical properties of medium-hardness tofu.  
Given that the samples are imbedded in this medium, wet aerogel would make finding these 
samples a great challenge.  Great care was taken in lab design to minimize the potential for 
water to encounter the samples and to keep humidity levels well controlled.  Although 
required by JSC Fire Protection, a waiver was granted for the Stardust Curation lab to 
eliminate wet-pipe sprinklers inside the modular cleanroom.  Instead, sprinklers were placed 
in the outer room (above the modular cleanroom) and a sensitive air sampling fire detection 
system was installed within the inner cleanroom.  As a result we severely limit the presence 
of flammable materials within the class 100 cleanroom, and this requirement requires 
considerable constraint on the part of the curation team. 
Like most cleanrooms, the Stardust Curation Facility operates at positive pressure, 
20°C and 45% relative humidity.  The basic design is a room within a room (Figures 3-4).  
The outer room is a Class 10,000 area served by one air handler with six HEPA fan filter units.  
The Class 100 modular cleanroom pulls filtered, conditioned air from the outer space with 36 
fan filter units mounted on the ceiling.  The vertical air flow drives a requirement that 
nothing be placed above (i.e. upwind) the Stardust aerogel tray.  Thus all lab actions 
involving the tray have to be thought through carefully.  Each of the fans can be controlled 
remotely from the control panel conveniently located within the anteroom.  Although 
designed to be a class 100 facility, in practice the cleanliness is far higher owing to 
limitations on what can be brought into the lab, what can be done there, and the maximum 
number of people who can enter at any one time.  A laboratory contamination control 
“officer” controls materials access.  
Photo-documentation of the aerogel cells and the dust grains is an ongoing part of 
Curation.  This documentation requires various levels of lighting.  For this reason, 
dimmable lighting exists throughout the facility.  These lights can be controlled by the 
control panel in the change room.  Complete darkness is also achievable, which is 
sometimes helpful during certain types of photography.  We do not permit separate camera 
lighting instruments to enter the lab (for example the bright lights preferred by film crews), 
because of their contamination potential.  We learned this lesson early on when one such 
light almost triggered the fire abatement system.  Fortunately, this incident occurred before 
the Wild 2 samples were brought to the lab.   
Small samples mandate a unique working environment.  One example is static 
charge that can cause the samples to jump around.  An anti-static cleanroom floor helps 
mitigate this concern, but we recommend that one not install a dark-colored floor (as we did) 
which shows scuff marks and scratches!.  Another facility design consideration when 
manipulating small samples is minimizing vibration, so vibration dampening pads in the 
cleanroom framing support system were installed and grain extraction systems were located 
on vibration isolation tables.  We have a cascade antistatic generator over the aerogel 
scanning platform, but are not convinced it makes a significant difference in sample handling.  
However, we utilize small, handheld radioactive 210Po sources as local anti-static devices.  
These work so well we obtained more for the Cosmic Dust Lab, and wonder how we got 
along for so long without them.  These small devices must be rented every year, because of 
Nuclear Regulatory Commission restrictions, a minor hassle. 
Future expansion and flexibility were other things considered during Stardust 
cleanroom design and construction.  A removable section was included in one of the 
modular cleanroom walls so that large objects could be moved in and out of the lab with ease.  
This particular wall also contains a large viewing window, which is especially nice for giving 
tours without requiring visitors to suit up and enter the lab.  Make such a window low 
enough that children and Stephen Hawking can view activities inside the lab.  Spare 
penetrations for future utilities were also specified in the cleanroom design so that additional 
construction would not be necessary to add future utilities.  These wall penetrations came in 
very handy when JPL and JSC required us to install separate, dedicated video monitoring 
equipment during initial sample examination. 
For ease in future maintenance, not only can the fan speeds be controlled remotely, 
but the units themselves can be serviced from within the cleanroom (“room side replaceable” 
units).  Given that the modular cleanroom contains 36 fan filter units, multiple circuits were 
required to control them.  This helps with future upkeep of the lab because each circuit only 
controls a few fans.  The lab manager may elect to leave alternating circuits off in order to 
preserve the life of the filter and fans since all 36 fans do not need to run continuously to 
maintain the Class 100 environment.  It is sometimes necessary to reduce airflow in the lab 
when certain samples are being manipulated, and this is easily done by turning off banks of 
fans.  As mentioned previously, this cleanroom was designed as a room inside a room.  
This helps with future maintenance because if the outer room filters are well maintained, then 
the 36 filters on top of the modular cleanroom will last much longer.  Another design 
requirement was rounded corners where possible.  As a general rule, ways to avoid 
unnecessary dirt to help with future cleaning were included upfront in the Stardust Lab 
design. 
As with all cleanrooms built for curating NASA’s extraterrestrial samples, Stardust 
cleanroom materials were specified by LASCO, the cleanroom vendor, in advance and 
samples provided as required. Specifying the materials to be used by the construction 
contractor and cleanroom vendor was critical.  Samples were obtained in advance, which 
allowed the JSC team to analyze the samples and accept them as being clean and compatible 
with the future Stardust samples.  This prevented any surprises during installation and 
testing.  Particulate and non-volatile residue witness plates were used to monitor the 
environment in the lab during times of initial processing as well.   
Perhaps the greatest lesson learned during cleanroom readiness was the need to be 
ready early.  Having a full year for practice and training was absolutely critical for preparing 
to receive this precious sample set, and in the end we could have used even more training 
time. 
 
Curation Planning for Spacecraft Recovery 
Given the location and timing of the Stardust spacecraft return (a cold, potentially wet 
climate in the middle of the night), careful planning for the ground-based recovery operations 
began several years before return.  Approximately 15 months prior to return, the recovery 
team began a series of field training exercises and simulations for the nominal recovery 
scenario and several pre-determined contingency scenarios.  More than 12 detailed recovery 
practices were run in the four months prior to recovery – this schedule proved to be too 
compressed. 
A modular Class 10,000 (ISO Class 7) cleanroom was installed in the receiving 
facility at UTTR not far from the actual field recovery site.  Supplies for documenting, 
encapsulating and transporting the spacecraft from UTTR to the Curation facility at JSC were 
purchased and shipped to UTTR months before recovery.  The UTTR cleanroom and 
supplies were necessary well before sample return because they were an integral part of the 
field training exercises. 
When the mission was first planned, the recovery site, UTTR, had been a very dry 
locale for many years.  However, beginning approximately 3 years before Stardust recovery 
the central Utah region began to see increased rainfall, resulting in large areas of very sticky 
mud and, in limited areas, standing water in the recovery area.  Recognizing this situation, 
we ran a series of recovery exercises in mud, and obtained special equipment for operations 
in mud.  The landing ellipse was moved slightly northward, to higher and potentially dryer 
ground.  The importance of thinking through multiple contingency scenarios, practicing 
field recovery for these potential circumstances, and having the contingency supplies on-hand 
was critical despite the fact that they were unnecessary given the fortunate, nominal landing 
of the Stardust spacecraft. This extra preparedness aided in team morale and confidence 
which ultimately allowed for smooth operations between recovery at UTTR and receiving at 
JSC.  Still, the evening of the sample return capsule (SRC) recovery was very cloudy, and 
the clouds broke only just prior to SRC reentry.  Immediately following recovery of the SRC 
a blizzard hit the landing area.  It is clear that luck played a large role in the ultimately 
simple recovery operations. 
After securing the sample container in a clean container at the UTTR facility, the 
samples traveled by a chartered C130 aircraft to sunny, warm Houston, reminding us of the 
flights out of the Antarctic.  Logistics associated with receiving these samples required 
careful planning and coordination with JSC Receiving, Security, Safety, Quality Assurance, 
Photography and Curation.  The samples received a police escort from Ellington Airport to 
the Curation facility at JSC.  We timed the arrival to avoid Houston rush hour traffic. 
After a successful receipt at JSC, the Stardust sample canister was handed off to the 
Science Team for preliminary examination (PE) in the Class 100 Curation Facility.  It was 
difficult to plan for the initial excitement surrounding arrival of these samples.  With this 
excitement brings a desire to work quickly.  Good management skills by the Curator, and 
adequate lab staffing, and numerous dry run practice sessions were critical to keeping the 
team organized and samples well documented.  Flexibility and patience among the PE team 
were key to staying in control during such a thrilling time.  As it was we labored long into 
the night to open the SRC, remove the aerogel trays from its enclosing canister, and secure 
them in specially-built holders.  We did not get to the celebration at the bar until after 10 
pm. 
During Stardust PE, a small, representative collection of the samples were selected to 
be stored at the remote curation facility for JSC located within the White Sands Reservation 
in New Mexico.   Remote storage of such valuable samples is an important detail, and has 
been the norm for lunar and the most valuable meteorite samples for many years.  At this 
facility selected samples are stored in sealed steel cans, within nitrogen-flooded steel 
cabinets.   
 
Wild 2 Grain Extraction and Sample Preparation 
Cometary feature extraction from the aerogel collector 
After extensive photo documentation, the cometary material can finally be extracted 
for analysis.  Because the samples are both microscopic and fragile, and distributed along 
impact tracks ranging from tens of micrometers to millimeters in size, it has proven to be a 
significant challenge to reliably and safely remove these samples without incurring 
significant damage to surrounding aerogel.  Three extraction systems have been developed 
and installed in the Stardust processing cleanroom at NASA Johnson Space Center; one is use 
of razor blades – a tried and true approach and the technique suited to removal of unusual 
aerogel samples.  The second approach uses the “keystone” system (Westphal et al. 2004) 
(Figure 5), and the third is an ultrasonic vibration microblade, the so-called the “quikstone” 
system (Ishii et al. 2005, 2006) (Figure 6).  The latter two systems reliably produce 
precision extraction and subdivision of aerogel-embedded samples and help to maximize the 
science return from these extremely valuable materials (Ishii et al. 2006), as described below.   
 
Keystone System 
This robotically controlled system is designed to extract a small volume of aerogel 
(“keystone”) that contains an entire cometary particle impact track ranging from tens of 
microns to millimeters in length (Westphal et al. 2004).  The cutting action consists of 
repeated small axial poking motions of the aerogel by two glass microneedles that are 
mounted on Sutter MP285 3-axis micromanipulators. The microneedles are oriented relative 
to the target track with the use of a high-power compound microscope (Figure 5a) that is 
equipped with a video camera for continuous monitoring of the extraction.  The entire 
system is mounted on a vibration isolation table covered with a mirror that is useful for 
locating small pieces of loose aerogel.  The sequence of poking creates a wedge of aerogel 
containing a target track that can be removed from a collector cell with negligible damage to 
nearby material. The entire process is controlled by custom written software (Westphal et al. 
2004).  The approximate time required to extract one keystone varies from 8 hours to 36 
hours depending upon the size and depth of the tracks included in the keystone and other 
adjustable parameters of the moves such as poking speed and spacing between pokes.  The 
optimal parameters vary from tile to tile because the mechanical properties of the aerogel 
vary between different batches.  Although originating from the same manufactured batches, 
the flight spare aerogel tiles and actual flight aerogel tiles behave somewhat differently since 
the latter has experienced seven years in the vacuum of space.  We make empty keystones 
(containing no cometary material feature) on each aerogel tile to learn and optimize the 
parameters so that we can generate keystones with smooth surfaces and minimize the damage 
to the surrounding aerogel (Figure 5b).  The generated keystones can be mounted on 
custom-designed silicon fixtures, so-called microforklifts (Figure 5c).   
As of this writing, more than 90 cometary features in keystones mounted on 
microforklifts have been allocated to stardust investigators all over the world.  The 
analytical methods applied to the keystones are mainly synchrotron-based and other X-ray 
utilized techniques. The largest keystone generated so far is an 8.5 mm long wedge 
containing two cometary tracks (Figure 5d).  We also successfully dissected a 10mm x 2mm 
x 1cm elliptical cylinder shape aerogel from the aerogel witness coupon using the keystone 
system with a thicker glass microneedle.  
  
Quikstone system  
An alternative method to rapidly extract and subdivide aerogel is the ‘quikstone’ 
system developed by Ishii et al. (2005, 2006).  This system works by applying ultrasonic 
frequency oscillations to microblades (either diamond or steel blade) via a piezo-driven 
holder mounted on a micromanipulator.  The oscillation frequency and cutting speed are 
carefully controlled to rapidly produce clean cuts in the areogel, making it possible to extract 
cometary dust impact tracks with minimal damage to the surrounding tile.  In the JSC 
Stardust clean lab, the quikstone system is attached to a 3-axis micromanipulator (Sutter 
MP285), and to a long working distance stereomicroscope, Nikon SMZ1500.  As with the 
keystone system described above, the quikstone extraction system is mounted on a vibration 
isolation table covered with a mirror that aids in locating loose aerogel fragments.  The stage 
of the stereomicrosope is also covered with small mirror for the same reason, and a central 
hole in the mirror reflective coating permits transmitted light illumination of the operation.  
The quikstone system generates larger-scale cuts in the aerogel tile compared to the 
keystone system, reaching several cm in length.  We have been applying the quikstone 
system to split aerogel tiles, to sliver a mm-think layers from aerogel tiles, to extract rather 
large tracks (more than 1cm long) and conduct micro-surgery on aerogel pieces.  For 
example, Figure 6a shows a dissected cometary track from a ~15x10x5mm aerogel chip 
found on the surface of the canister upon opening (this chip has not been identified with its 
parent aerogel tile yet).  The aerogel chip was fixed onto a clean glass slide using teflon tape.  
A 5x5x1.5mm square of aerogel including the cometary feature was extracted using the 
quikstone system with a steel microblade.  After synchrotron X-ray-based tomography study 
(Ishii et al. 2007), this quikstone was subdivided again using an ultrasonic diamond 
microblade into three blocks (bulb+stylus+terminal) for more detailed study.  Figure 6b 
shows an example of microsurgery on a track using the quikstone system.  A 1mm3 sized 
quikstone including a part of a 4.7mm-long bulb track was dissected using an ultrasonic 
diamond microblade attached to the quikstone system. 
 
Cometary grain extraction from dissected aerogel 
All samples are extensively photo-documented at every step of the extraction and 
subdivision processes.  In many cases, the extraction and subdivision processes are also 
recorded by CCD cameras attached to the microscopes. This level of photo-documentation 
identifies micro-scale tracks and grain features in greatest detail. 
For example, in Figure 7 we show a series of images acquired after extracting the 
keystone produced for cometary track 48 (from aerogel tile C2027; a 1 mm-long track).  
Figure 7a is a photo mosaic of the entire keystone on a microforklift viewed by transmitted 
light with a Nikon compound microscope with a 10X objective lens.  Individual cometary 
grains along the track are not recognizable at this scale.  Figure 7b is a higher magnification 
mosaic image of the track 48 showing more details of the feature. For this mosaic, 13 
individual images were taken under both transmitted and reflected light using a 20X objective 
lens with variable focus points, and compressed as a 3D image using computer image 
processing.  We also acquired pictures from different rotation angles under the same 
conditions so that large volume (bulbous) tracks are completely documented at high spatial 
resolution.  Figures 7c and 7d show the boxed area of the track 48 in Figure 7b including the 
terminal grain in a bright field view with transmitted/reflected combined light (Fig. 7c) and in 
a dark-field view with a reflected cross-polarized light (Figure 7d), both taken with a 50X 
objective lens.  Careful examination of grains with crossed-polarized light has been effective 
for distinguishing amorphous from crystalline grains at this level of magnification.   
Once a target grain is identified, the dissected aerogel piece with a cometary track is 
placed under a long working distance stereomicroscope (Leica MZ10 F), and the stage is 
covered with a mirror plate. Dissected aerogel pieces, keystones or quikstones are typically 
from 100 μm3 to several mm3 in size and extremely light.  It is essential to secure these 
samples in place, because they are easily lost by light air movement or static charges.  We 
use a borosilicate glass microneedle angled parallel to the stage to hold the aerogel in place.  
The glass microneedle is held with a 3-axis micromanipulator (Sutter MP285), and gently 
lowered onto the aerogel piece.  
All of the grain extractions from the aerogel collector have been performed not by a 
robotically controlled micromanipulator, but using stable human hands. We have 25 years of 
experience of this method for handling interplanetary dust particles (IDPs) which are <100 
µm in size extraterrestrial dust samples collected in the stratosphere by NASA high altitude 
airplanes (Warren and Zolensky, 1994).  In this program IDPs have been captured using 
high-viscosity silicone oil that facilitates handling the captured grains minimizing the static 
charge effect.  Extracting submicron-size grains from the Stardust aerogel collector is more 
difficult since the aerogel is dry and is highly susceptible to static charge.  As mentioned 
earlier we use a 210Po source as a spot ionizer that effectively eliminates static charge 
accumulation over a several cm area while working with these samples.  
The target grain is gradually exposed by carefully removing the surrounding aerogel 
with a glass needle.  Figure 7f shows the end result of this operation, the target grain 
removed from the keystone.  The grain is then temporary stored between two dimpled glass 
slides for further photo documentation.  Proper lighting helps identifying the crystalline 
grains, and distinguishes the remaining, surrounding, compressed aerogel from cometary 
material.  Figures 7f and 7g show the extracted terminal grain of Track 48; the pictures were 
taken by a compound microscope with a 50X objective lens.  In the dark field image (Fig.7f), 
only the grain (crystalline) is visible.  In the bright field image under transmitted/reflected 
light, the extracted grain including the surrounding compressed aerogel is visible. The 
compressed aerogel - partially melted and sintered onto the grain during capture - is 
impossible to completely remove at this scale.  
The grain extraction procedure has been applied to both dissected aerogel pieces and 
compressed tracks as described in Matrajt and Brownlee (2006).  More than 250 grains 
(1~40 μm in size, average 5μm) have been extracted by this method and studied by infrared 
and Raman microspectroscopies, synchrotron X-ray diffraction and electron backscattered 
diffraction.  
 
Cometary material thinning for submicron-nano scale analysis 
Some spectroscopic analyses and secondary ion mass spectrometry measurements are 
influenced by topography of sample surfaces.  For such measurements, samples are flattened 
mechanically before the analysis.  Other analytical methods require thinning of specimens 
so that they are electron or light transparent.  Here we describe techniques used to flattening 
and thin submicron-size cometary grains.  
Grain flattening by a micropresser 
Sample pressing is a conventional sample preparation method that has been used for 
infrared (Sandford & Walker, 1985) and Raman microspectroscopy (Wopenka 1987 EPSL) 
and ion microprobe isotopic measurements (McKeegan 1987 Science) on individual IDPs. 
For the pressing of submicron-size dust samples, it is critical to keep track of the location and 
orientation of the sample during the pressing.  We are using basically the same 
micro-sample pressing technique/device that these pioneers of the IDP studies had designed 
back in mid 1980s’.  The press consists of two-piece large brass or stainless steel disks that 
can be brought together in a controlled fashion (pressed) with micrometer-scale vertical 
positioning.  The samples are pressed with a spectroscopic grade quartz or sapphire disk that 
is mechanically fixed to the lower surface of the upper portion of the press. These materials 
have the necessary properties (strong, clean, flat, and transparent) to enable the pressing 
procedure to be viewed (through a central hole in the upper press) in real time.     
The procedure is quite simple. A grain is placed onto a clean substrate with a smooth 
surface appropriate for the particular analytical technique. We typically use Au (Figure 8a) as 
a substrate for Raman spectroscopy and ion microprobe isotopic measurements, KBr (Figure 
8b) for infrared spectroscopy (Rotundi et al.), and Indium foil (Herzog and Taylor, 2007) for 
Nuclear Reaction Analysis.  The sample mount is placed on the microprocessor base and 
placed on the stage of a wide working distance stereomicroscope.  While viewing the 
sample with the microscope, the press is gradually lowered toward the sample.  At the 
points where the sapphire or quartz window contacts the sample, the image becomes clearer 
and nearby areas are marked by Newton’s rings.  Care must be taken to ensure most of the 
sample remains on the surface and not the pressing window.  The pressed samples are very 
flat and the surface area becomes larger (Figures 8c and d). 
A disadvantage of this sample preparation method is that we lose textural properties 
of the grains due to the pressing.  Since spectroscopic techniques are mostly non-destructive, 
the pressed samples can be extracted by ultramicrotomy or focused ion beam liftout after the 
measurement.  During the stardust preliminary examination period, all the grain samples 
extracted from the aerogel collector were first ultramicrotomed to produce thin sections, and 
leftover samples in potted butts were extracted from the embedding medium, and pressed 
using the procedure described above for isotopic measurements by ion microprobes. This 
type of sample processing enables coordination of analytical studies by many techniques, 
maximizing the science return from a single grain. 
Ultramicrotomy: Embedding 
Ultramicrotomy produces continuous thin sections of 50~200 nm thickness from a 
submicron size dust sample.  Ultramicrotomy is widely used for sectioning biological 
materials, and the same procedure has been applied for sectioning IDPs for transmission 
electron microscopy studies (Bradley, 1988).  Recent advances now enable analysis of 
ultramicrotomed thin sections by a variety of analytical techniques, including TEM, XANES, 
FTIR, and NanoSIMS.  With care and careful planning, it is generally possible to perform 
several of these analyses on the same thin section.  
The embedding media for Wild 2 grains were EMBED-812 low-viscosity epoxy 
(Figure 9), sulfur (Figure 10), cyanoacrylate, and Weld-on 40 acrylic (Matrajt & Brownlee, 
2006).  With the exception of epoxy-embedded samples, grains can be readily removed from 
the embedding media.  Acrylic and cyanoacrylate can be removed with common organic 
solvents, such as acetone and chloroform, permitting subsequent isotopic or bulk 
compositional analyses.  Sulfur is easily removed by mild vacuum heating (70ºC).  We 
embed pieces of aerogel in EMBED-812 epoxy, during which the aerogel became completely 
invisible (Figure 9b), revealing all of the grains in a track in the most complete manner 
(Barrett 1992).  When it was desirable to make superior organic analyses of grains following 
ultramicrotomy we used high-purity sulfur as the embedding medium, as has been the 
standard practice for IDPs and fine-grained chondritic meteorites.  When using sulfur as an 
embedding medium, S was sublimed prior to analysis of organic matter in the sample such as 
C- and N-XANES, FTIR and light-element isotopic analysis in NanoSIMS.  Sulfur was 
chosen as an embedding medium to avoid contamination of the samples with low-viscosity 
resin (epoxy) normally used for ultramicrotomy.  Sulfur beads containing the samples were 
attached to a sample holding an epoxy bullet using a cyanoacrylate adhesive. To evaluate the 
potential glue contribution to the sample analysis, sulfur beads devoid of sample were 
prepared in the same manner.  We did not see any evidence that cyanoacrylate penetrated the 
S bead during subsequent TEM investigation of the sample-free S slices.  Electron 
energy-loss spectroscopy (EELS) spectra acquired from the S test slices also did not show 
evidence of the pronounced CN peak characteristic of cyanoacrylate. 
Ultramicrotomy: Slicing and mounting  
After the embedding media has cured, Comet Wild 2 grains were sliced into 50~ 300 
nm-thick sections with an ultramicrotome (Leica EM UC6) equipped with a diamond knife 
(Diatome ultra35 degree).  The sections were floated onto ultra-pure water and transferred to 
transmission electron microscopy (TEM) grids or special sample mounts, depending upon 
their intended use.  The thickness of the sections can be accurately controlled during the 
sectioning process.  The color of a thin section in reflected light gives an indication of its 
thickness (Peachey, 1958); the reproducibility of the thickness control is excellent on this 
ultramicrotome (Figure 11).  
We use standard 3 mm diameter TEM grids, made of either pure Cu or pure Au. Be 
grids are also available by special request.  These grids are covered with supporting films 
directly deposited onto the grids.  Material of the supporting films is either amorphous 
carbon, Quantifoil® holey carbon, pure silicon monoxide, or ultrathin carbon film, depending 
on the intended analytical methods.  Silicon monoxide (15-30 nm thickness) has low 
background contrast, and is stable under the electron beam.  TEM grids supported by silicon 
monoxide are mainly used for synchrotron XANES analysis.  Ultrathin carbon film is 
thinner (3-4 nm thickness) than normal amorphous carbon film (20-30 nm thickness) and is 
mounted on a carbon holey film.  This is particularly useful for high-resolution microscopy 
of low-contrast grains.  
Some ultramicrotomed thin sections have also been mounted on silicon nitride 
membrane windows (window size: 3 mm on 10x10mm silicon wafer) for synchrotron X-ray 
microscopy, and both silicon wafers (5x 5 mm) and custom made Au mounts for isotopic 
measurements. 
1~3 thin sections are typically mounted on a grid.  We usually mount thin sections 
from each Wild 2 grain on 8 Cu or Au TEM grids with amorphous carbon supporting films 
for general mineralogical/crystallographic study and isotopic analysis by NanoSIMS, and one 
Cu grid with SiO for X-ray microscopic analysis.  
Ultramicrotomy: Potted butts 
The advantage of ultramicrotome thin sectioning is that we can preserve overall 
sample structure at the nano-scale and generate dozens of slices from a single grain.  The 
principal disadvantage of ultramicrotoming is structural damage by chattering (Reid, 1975).  
This problem is pronounced with large (>1μm) crystal grains that are hard and brittle, which 
tend to fracture during sectioning by a diamond knife (Figure 12).  If not recognized, this 
chattering artifact might be interpreted as structural feature indigenous to the sample.  For 
example, Figure 12b is a bright field TEM image of an ultramicrotomed thin section of a 
track 32 terminal grain. This grain is dominated by enstatite surrounded by fine-grained 
chondritic material. The parallel lines in the grain (weak contrast) are twinning of enstatite, 
which is an indigenous crystallographic feature.  However, the vertical lines which forms 
the platy structure are s a sectioning artifact (chattering).  
Potted butts are good for SEM, microprobe analysis and EBSD analysis.  However, 
one problem we encountered was that embedding medium, especially cyanoacrylate, 
polymerizes in an electron beam, making subsequent grain removal difficult.   
 
Removal of Foils Covering the Tray Frame 
The frame bars of the aerogel tray were wrapped with small pieces of aluminum foil 
which had two main purposes, the most important of which was to permit the removal of the 
aerogel cells with minimal disruption.  The aerogel cells were pressure fit into the tray, 
which made cell removal difficult.  The foils provided a handle permitting workers to pull 
the cells from the tray without actually touching the delicate aerogel. In practice this system 
works reasonably well, although in any future mission we would not recommend 
pressure-fitting the aerogel in a sample tray, as the stressed introduced into the aerogel made 
some cells crack, and at least one virtually disintegrated upon removal.  
The second reason for using aluminum foil to surround the tray was to provide a 
useful surface for survey and analysis of the smallest coma grains – grains so small that their 
presence in the aerogel cells might be difficult to document.  Based upon our experience 
with the Long Duration Exposure Facility (LDEF), we expected that very few (1-5%) of 
small craters in aluminum would contain analyzable impactor residue (Bernhard et al., 1992; 
Amari et al., 1992; Zolensky et al., 1994).  To our surprise, many of the craters in the foils 
contain analyzable residue materials.  In fact, the first true presolar grain found amongst the 
samples was within a penetration hole in aluminum foil (McKeegan et al., 2006).  Thus, the 
cleanliness of the aluminum foil has become a major issue in sample analysis, and we regret 
that we did not expend more resources doing a better job of cleaning up this foil before flight.  
This is another example of our new maxim that you should prepare to be more successful 
than you imagined.   
 
Preliminary Examination of the Samples 
A major issue that we managed to successfully address was the magnitude and 
manner of preliminary examination (PET) of the returned samples (Brownlee et al., 2006).  
Not since Apollo and Luna days had anyone faced this issue, and the lessons of Apollo PET 
were not extremely useful because of the very different sample masses in this case, and the 
incredible advances in analytical capabilities since the 1960s.  Everyone agreed that there 
needed to be some determination of the state and quantity of the returned samples, to provide 
a necessary guide to both samples requesters and the inevitable oversight committee tasked 
with sample curation oversight.  The heart of our controversy was just how far the 
preliminary characterization of the samples should proceed.  Opinions varied from “do 
nothing else” to “do all that can reasonably and reliably be done in a short period of time”.  
Another issue was just who would be permitted to make the analyses, and what the ground 
rules for participation would be.  After considerable discussion with the Curation and 
Analysis Planning Team for Extraterrestrial Materials (CAPTEM) we finally all agreed that 
we would make the preliminary examination as comprehensive as possible, and to make this 
action fair, to also be as inclusive as reasonable with respect to the PET team.  We divided 
the PET effort into six parallel and interrelated efforts, with a science team member at the 
head of each group.  We added two members to the science team to fill all the leader slots, 
since the science team staffing during the mission itself was limited.  These efforts were (1) 
Bulk Composition, (2) Mineralogy and Petrology, (3) Organics, (4) Optical Properties, (5) 
Isotopes, and (6) Small Craters in Aluminum.  All qualified scientists were invited to join 
any number of these groups, provided they met some minimal background requirements and 
agreed to publish all results during the PET effort as groups.  All of the initial results were 
reported together in Science magazine (Brownlee et al., 2006; Hörz et al., 2006; Sandford et 
al., 2006; McKeegan et al., 2006; Keller et al., 2006; Flynn et al., 2006; Zolensky et al., 
2006).  
Initially we limited PET participation to PhDs with prior experience with analysis of 
fine-grained materials.  As the effort progressed these rules were relaxed to permit new 
techniques to be employed and new expertise to be involved.  There were no major 
problems during PET that could not be resolved amicably.  An attractive result of this 
exercise was the entry of numerous new groups into the astromaterials field and the formation 
of very powerful new collaborations, some of which have lasted to the present and will 
facilitate the eventual PET for the Stardust interstellar tray (Westphal et al., 2008).  Thus, 
the entire field of planetary materials benefited from the Stardust PET effort. 
The PET was designed to proceed from the least invasive analyses through marginally 
destructive ones, and finally to some completely destructive procedures, to maximize the data 
harvest from minimal sample mass (Zolensky et al., 2000).  Thus we began many analysis 
trees using synchrotron X-ray fluorescence (SXRF), synchrotron tomography (SCT), and/or 
scanning transmission X-ray microscopy (STXM) of entire keystoned tracks, before actually 
removing individual grains from the tracks for analysis.  These analyses enabled us to focus 
later characterization efforts on the most interesting captured grains, that would then be 
removed from the aerogel.  Of course we did not always have the time to follow this 
incremental analytical protocol during PET, but it was a model we followed whenever 
possible.  For these separated grains we usually performed Vis-IR spectroscopy before 
proceeding to ultramicrotomy, isotopic, mineralogic or organic analyses of sections of grains.  
Table 1 lists the most commonly applied analytical techniques for nanogram-sized 
astromaterials, along with their relative, rough level of sample destructiveness (modified after 
Zolensky et al., 2000).  The techniques actually applied to Stardust samples during PET are 
underlined. Considering the short time (9 months) available for sample PET the range of 
applied analyses is remarkable, reflecting the value of the returned samples and the depth and 
dedication of the sample community.  When we began to test silica aerogel as a potential 
capture media for cometary coma grains, in the mid-1980s, the list of available analytical 
techniques was far shorter than what it is today, and the roster of nanogram-able sample 
analysts in the astromaterials community was far smaller.  A principal value of a returned 
sample over what may be accomplished remotely is that the samples can be reanalyzed as 
new techniques are developed and new ideas and hypotheses are proposed.  As long as we 
continue to take good care of the Wild 2 samples, we can expect far more and improved 
analyses to be made of them in the coming decades.  
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Table 1.  Summary of Analytical Techniques Available to Nanogram-sized Samples; 
Analyses Performed During Stardust PET are Underlined  
 
                      Technique           Destructiveness 
Imaging 
Light-Optical Techniques                      non-destructive 
Scanning Electron Microscopy/ Energy Dispersive Spectrometry                non-destructive 
Synchrotron Tomography                      non-destructive 
Transmission/Analytical Electron Microscopy                   partially 
Scanning Transmission X-Ray Microscopy                   partially 
Atomic Force Microscopy                      partially 
Force Spectroscopy                      partially 
Holographic Low-Energy Electron Diffraction                   partially 
SIMS Ion Imaging                      destructive 
 
Bulk and Mineral Compositional Analyses 
Microparticle Instrumental Neutron Activation Analysis                  non-destructive 
Synchrotron X-ray Fluorescence                    non-destructive 
XRF Tomography                      non-destructive 
Scanning Transmission X-ray Microscopy                    non-destructive 
Micro Raman Spectroscopy                non-destructive 
Electron Microprobe Analysis                     partially 
Protron Induced X-ray Emission                    partially 
X-ray Spectroscopy                      partially 
Secondary Ion Mass Spectrometry (incl the Nano persuasion)                   destructive 
Time-of-Flight Secondary Ion Mass Spectrometry                   destructive 
Laser Ablation Microprobe- Inductively Coupled Plasma-Mass Spectrometry        destructive 
Double Focusing Secondary Ion Mass Spectrometry            destructive 
Resonance Ion Mass Spectrometry                      destructive 
Thermal Ionization Mass Spectrometry              destructive 
 
Organic Analyses 
Micro Raman Spectroscopy              non-destructive 
Fluorescence                        non-destructive 
Electron Energy-Loss Near Edge Structure                    partially 
Scanning Transmission X-Ray Microscopy                    partially 
Transmission and Reflectance IR-Vis Spectroscopy                     partially 
Optically- and Acoustically-Excited Phonon Spectroscopy                   partially 
Time-of-Flight Secondary Ion Mass Spectrometry                   destructive 
Chromatography                destructive 
Secondary Ion Mass Spectrometry (incl the Nano persuasion)                   destructive 
Stepped Combustion and Static Mass Spectrometry                    destructive 
Two-Stage Laser Desorption/Laser Multiphoton Ionization Mass Spectrometry       destructive 
 
Noble Gas and Sample Exposure History 
Solar Flare Track Analysis                      partially 
Double-Focusing Mass Spectrometer             destructive 
 
Age Dating 
Laser Ablation Mass Spectrometry                destructive 
 
Mineralogy and Atomic Structure 
Synchrotron X-ray Diffraction                      non-destructive 
X-ray Absorption Spectroscopy                      non-destructive 
Transmission IR-Vis Spectroscopy                     non-destructive 
Micro Raman Spectroscopy               non-destructive 
Transmission Electron Microscopy                     partially 
Electron Energy-Loss Near Edge Structure                    partially 
Atomic Force Microscopy                      partially 
Electron Energy Loss Spectroscopy                     partially 
Extended X-ray Absorption Fine Structure                    partially 
X-ray Absorption Near-edge Structure                     partially 
IR-Vis Reflectance Spectroscopy                       partially 
Cathodoluminescence Microscopy and Spectroscopy                   partially 
 
Physical Properties 
Density Measurements                       non-destructive  
Atomic Force Spectroscopy                         partially 
Magnetic Force Microscopy                 partially 
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Figure 1. Stardust aerogel tray.  (a) Stardust Science Team’s first glance at the sample 
collector.  (b) Back-lit photo of sample collector tray just after first opening in the Stardust 
Curation Facility. 
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Figure 2  Cleanroom at the Utah Test and Training Range (UTTR).  (a) The field 
cleanroom at UTTR.  (b) The field recovery team opens Stardust capsule in the UTTR 
cleanroom hours after recovery. 
 
  
 
 
Figure 3.  Stardust Curation Facility layout.  Outer Class 10,000 cleanroom (red outline) 
with inner Class 100 modular cleanroom (inside double-black line) and change room (lower 
left). The large “X” s indicate positions of vertical flow HEPA filters.  The full Lab 
measures 18’ by 37’. 
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Figure 4:  Stardust Curation Lab.  (a) View into Stardust Curation class 100 clean room. (b) 
Entrance to the change room (middle).  Clean room is to left. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 5.  The Keystone System.   
(a) Overview of the keystone system. An aerogel collector tile is fixed in a special vise, and is 
viewed with a compound microscope.  Two borosilicate glass microneedles (tip diameter ~ 
1μm, length ~1cm) are attached to computer-controlled micromanipulators (not seen in this 
figure). A wedge-shaped white shadow in the aerogel is the “keystone”. (b) Top view of a 
completed keystone before removal from the aerogel collector tile.  A Clamp shape groove 
is the side cut, and the light contrast vertical line is the entrance of the undercut. A dark round 
shadow in the middle left inside the keystone is the cometary feature (track #94). Two 
horizontal lines are holes for supporting microforklift.  This aerogel tile C2078 was found to 
be especially hard, and generated quite an amount of aerogel debris during the operation. (c) 
A keystone fixed on a microforklift, including a cometary track 104 (1mm-long bulb+stylus). 
(d) The biggest keystone generated at the JSC Stardust curation facility, viewed from two 
different directions. This 8.5mm long keystone includes two spiral carrot cometary tracks #99 
(7mm long, thinner track in this figure) and #100 (8mm long).  
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Figure 6.  The Quikstone system.  (a) A cometary track (track 5) extracted from an aerogel 
chip with the quikstone system.  (b) A 1 mm3 size quikstone including a part of 4.7mm-long 
bulb track (track 80) dissected using an ultrasonic diamond microblade attached to the 
quikstone system. 
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Figure 7.  A series of images acquired following the extraction of a keystone including the 
cometary track 48 (from aerogel tile C2027, 2117 um-long track).  (a) A photo mosaic of the 
entire keystone on a microforklift composed by three pictures taken under transmitted light 
by a Nikon compound microscope with a 10X objective lens. (b) A higher magnification 
mosaic image of the track 48 showing more details of the feature. 13 individual images were 
taken under both transmitted and reflected lights using a 20X objective lens with different 
focusing, and compressed as a 3D image using computer photo processing.  (c) A bright 
field view of the boxed area of the track 48 in (b) including the terminal grain in with 
transmitted/reflected combined lights. (d) A dark filed view of the same area with (c) in a 
reflected cross-polarized light.  (e) A captured image from a movie taken by a CCD camera 
attached to the stereomicroscope, right after the grain was removed from the keystone.  (f) A 
dark field image of the extracted terminal grain of Track 48. (g) A bright field image of the 
extracted terminal grain. 
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Figure 8. Preparation of a cometary grain for spectroscopy.  (a) A cometary particle (C2054, 
0,35,91,0) set on a Au mount. (b) A cometary particle (C2054,0,35,87,0) set on a KBr mount. 
(c) After pressing of the sample in (a). Note that the Au mount surface as well as the sample 
are flattened. (d) After pressing of the sample in (b). 
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Figure 9. Embedding cometary grains. (a) A Wild 2 cometary grain #16 extracted from track 
35 (from C2054 aerogel tile, C2054,0,35,16,0).  This grain is surrounded by compressed 
aerogel observed in the lower and right side of the grain.  (b): The same grain of (a) after 
embedded in low-viscosity Embed 812 epoxy and sliced using an ultramicrotome.  The 
compressed aerogel is almost invisible in the epoxy.  The shape of the grain is well 
preserved.  (c) The potted butt of the grain. The ultramicrotomed thin sections from this 
potted butt are shown in Figure 11. 
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Figure 10.  Embedding a cometary grain in beaded sulfur.  (a) A pure sulfur potted butt of a 
Wild 2 cometary grain #1 (the terminal particle) of track 17.  The pure sulfur embedding 
medium is crystalline, nearly transparent, dome shape attached to an epoxy base.  (b)  The 
same sample after slicing by ultramicrotome.  Sulfur vaporizes immediately, making a 
patchy structure. 
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Figure 11. Ultramicrotomed sections.  (a) Ultramicrotomed thin sections mounted on a 
silicon wafer substrate. (b) Ultramicrotomed thin sections mounted on an amorphous carbon 
film supported Cu TEM grid.  These slices are from the same potted butt grain sample 
shown in Figure 9.  The sections show color differences due to varying thicknesses. In (a) 
the thin section at the far left is 50 nm thick and 100 nm thick at the far right. In (b) the far 
left thin section is 40 nm in thickness, and the reddish thin section (far right) is 150 nm thick.  
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Figure12. Ultramicrotomy-induced damage (chattering).   (a) Schematic image of structural 
damage caused by the diamond knife. Adopted and modified after Reid (1975).  (b) A bright 
field TEM image of an ultramicrotomed thin section of a Wild 2 cometary grain (C2027, 
3,32,3,2), one of the terminal grain from so-called Twin tracks 32&69.  
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